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FLIGHT HARDWARE

Abstract—Development and use of leading-edge engineering
and business practices by the best and brightest provides
firm footing for the tremendous advances in the aerospace
community. Applied together and systemically across
multiple missions, these practices can yield tremendous
breakthroughs in the reduction of technical, schedule and
cost risk for project development. An example of this
synthesis can be found in the Jet Propulsion Laboratory’s
Flight Hardware Logistics Program (FHLP), which uses
space systems engineering expertise and supply-chain
business acumen to achieve breakthroughs in the delivery of
space flight hardware.

To support the evolution from a few large projects to many
smaller projects developed in shorter time, flight hardware
delivery must transform from serial, independent and
resource-intensive processes to those characterized by
commonality, multi-project support, anticipation, industry-
partnering, re-use and easy access to information. These are
the foundation processes for the communication,
coordination and collaboration that FHLP provides to
enhance JPL project success.

The heart of FHLP centers on the commonality of flight
hardware across multiple projects. As an example, FHLP
has demonstrated significant schedule, cost and technical
risk reduction using a common buy of 31 flight computers
for 9 different projects. Understanding and coordinating
similar product requirements for multiple subsystems,
instruments, projects and companies can yield even greater
savings.

Knowledge of upcoming missions, their flight product
needs, hardware capabilities and supply sources combine to
develop anticipatory procurements of flight hardware to

1 0-7803-7231-X/01/$10.00/© 2002 IEEE
% IREE Acrospace Conference paper #450, Updated Sept 30, 2001

Kenneth E. Van Amringe
Jet Propulsion Laboratory
California Institute of Technology
4800 Oak Grove Drive
Mail Stop 301-370
Pasadena, CA 91109
818-393-4815
kenneth.e.vanamringe@jpl.nasa.gov

reduce or eliminate lead-time. Compensation from the users
replenishes the supply. This is being accomplished for flight
electronic parts, connectors and fasteners.

Partnering with industry is achieved both with suppliers and
users of hardware. Open contracts and advanced parts buys
are examples of supplier agreements while synchronized
procurement and inventory exchange are examples of user
agreements between JPL and its contractors.

Improved tracking, coordination, record keeping and storage
of residual flight hardware can provide crucial cost and
schedule benefits to future projects. FHLP has developed a
low-cost, user-controllable, JPL-wide system and facilities
to significantly increase the capability for project use of past
projects’ residual material.

Having the right hardware information at the engineer’s
fingertips saves considerable time and reduces the risk of
missing important past knowledge. FHLP provides limited
hardware information today; tomorrow it will provide much
more comprehensive “one-stop shopping.” FHLP’s arsenal
of information tools include an on-line JPL-wide hardware
catalog (with reports, shopping carts and digital pictures),
project usage database and program library.

The many simultaneous smaller projects implemented today
do not enjoy the substantial infrastructure and stable
expertise more prevalent with past fewer large projects.
FHLP fills these gaps with services of hardware information,
availability, investigation, delivery and storage. Likewise,
proposed projects hungry for higher fidelity, increased
heritage and lower costs welcome a menu of support from
FHLP that includes information about available hardware,
hardware costs, lead times and suppliers.

FHLP’s early focus on hardware delivery and inventory will
be augmented by enhanced hardware information and
expand to include other NASA Centers and industry
partners. Our breakthroughs will be limited only by our
imagination, innovation, commitment and energy.
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1. INTRODUCTION

Environment Changes

The space mission development environment has undergone
changes from the past to present. A number of these key
changes are shown in Table 1. What is clear from these
changes is that our approaches to the development process
must also undergo transformation to respond to these
environmental changes.

items can take 12 months or longer to procure from industry.
This precludes missions where the development time is
significantly reduced. In order to meet this cycle time
challenge, the acquisition cycle must be compressed. It is
this compression challenge that was the basis for forming Jet
Propulsion Laboratory’s Flight Hardware Logistics Program
(FHLP) in 1997.

In addition to this initial challenge to compress the
acquisition cycle, a number of other flight hardware
challenges arise in the transition from a few large projects of
the past to many smaller projects today:

Limited communication, coordination and collaboration
Limited commonality

Hardware logistics inefficiency

Diffused expertise

Variety in hardware pedigree records maintenance
Limited post-project residual inventory tracking
Difficult hardware information access

m e ao o

Project Characteristic Past Present
Project Size Large Small
Personnel Stable Transitory
Workforce Dedicated Shared
Number of Projects Few Many
Number of different ways to do business Few Many
Development Time Long Short
Technical Risk Lowest Affordable
Cost Growth Common Capped
Schedule Delays Common Cancellation
Infrastructure Supported Uncertain
Expertise Centralized Fragmented
Knowledge transfer People Practices
Commonality Low Moderate

Table 1. Environmental Changes

FHLP Challenges

The challenging space missions of today push the
boundaries of program management and system engineering
to balance schedule, cost and technical risks while achieving
exciting mission objectives. A valuable approach to meeting
these challenges is to reduce the development time,
otherwise known as cycle time, for space systems
development (Figure 1). Since the mid-1990’s, JPL has been
re-engineering its business and engineering practices to
reduce this cycle time by one-half. An example of this would
be to reduce the 36-month cycle time of Mars Pathfinder to
18 months.

A significant problem in meeting this cycle time reduction is
the acquisition of flight hardware. Many flight hardware

In an environment where many smaller projects cannot
individually develop capabilities to solve these challenges
coupled with strained institutional resources, entirely new
approaches need to be developed. These approaches must
generate breakthroughs to meet these flight hardware
delivery challenges.

FHLP combines best practices synergistically from both
engineering and business disciplines to achieve such
breakthroughs. Critical to FHLP success is the application of
flight hardware and system engineering expertise to the
business processes of acquisition, logistics and finance.
Through combination, gains far greater than the sum of these
individual practices are realized for hardware delivery.




FHLP Concept multiple projects. Anticipatory buys of hardware develop
inventories ready for immediate project use. Supplier
agreements prime the supply chain to fulfill projects’ needs
on demand. Residual inventory provides instantly available
hardware for project use. Design engineers find an easily

For FHLP to meet these challenges, a number of general
approaches are used (Figure 2). Common buys of long lead-
time or high use hardware items are conducted across

Development (Cycle) Time

Figure 1. FHLP Challenge
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Figure 2. FHLP Concept




accessible source of hardware information. Direct support to
projects is provided in hardware logistics, inventory
searches, investigation, information access and proposal
development. All of these approaches are funded by a
combination of direct project funding and institutional
support. The overall implementation of these approaches is
shown in Figure 3, where the Fiscal Year begins in the prior
year October and runs through September of the Fiscal Year.

Approach

The approach for common buys is comprised of several sets
of activities; marketing, engineering, management,
acquisition and infrastructure.

Marketing—The first step in developing and implementing
common buys is to develop a thorough understanding of
potential customer needs. To do this, a frequently updated

Program Elements [ FY00

FY01 FYO02 FY03

Residual Inventory

Common Buys

Supplier Agreements

Anticipatory Buys
(Task Orders/Service Centers)

Project Infrastructure Services

Residual Inventory Management -
FMMS (Tracking/Storage, etc)

Inventory Catalog

Technical/Availability Information

- Transponder

| NASA Shared inventoy.

Figure 3 — Overall FHLP Implementation

2. ComMMON BUYS

Concept

Flight hardware used by multiple projects can be considered
for common procurement if the projects’ schedule and cost
profiles are closely aligned. Common buys can also be
considered for long lead-time hardware.

Rationale

Common buys have significant advantages, including:

1) Cost savings through “volume discount”

2) Risk reduction through multi-project sharing

3) Schedule savings through production efficiencies
and advance inventories

4) Common infrastructure across projects

“Mission List” of all projects with their respective launch,
Preliminary Design Review (PDR) and Critical Design
Review (CDR) dates is maintained by FHLP (Figure 4).
From this Mission List, FHLP maintains a Project Usage
Database (PUD), which identifies hardware used by each
project in various subsystems and assemblies (Table 2).
Combined, the Mission List and PUD provide sufficient
visibility and timing for future customer hardware needs.

Engineering-The next common buy step is to match
customer requirements with product capabilities. Customer
requirements shown in the PUD are analyzed to determine
the most valuable common buy opportunities (for example,
in Table 2, it appears that an SDST is an obvious common
buy). This involves determining what functional, assurance,
environmental and programmatic requirements exist or are
predicted to exist for each candidate project. At this point,
significant discussion occurs with each project and with all
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Figure 4 — Mission List

projects together to obtain consensus that the subject
product capabilities will satisfy each project’s requirements.
Any requirements not satisfied should be resolved (e.g.,
waivers, unique testing) at this time. It is crucial that
sufficient review by customer project representatives occur
at this time and consensus is documented in a Memorandum
Of Understanding (MOU). This MOU should address
delivery schedule, applicable requirements, cost sharing,
shared sparing approach and necessary product information.

Management—Management of the common buy process
occurs at all steps of the way, but the primary step at this
point is securing the necessary workforce and financial
resources to acquire the hardware. Workforce necessary
includes procurement, contract technical management,
engineering support, mission assurance, logistics and
financial personnel. Financial resources include project
financial resources as well as the financial mechanisms.

Project/Task Launch Date Product Qty
Genesis 8/8/2001 |CALTRAC SP-0941-10002/B04 Wide Angle 4
Genesis 8/8/2001 |Digital 2-axis Sun Sensor #45280 4
SIM ) 4/1/2009 |[High Gain Antenna 1
Genesis 8/8/2001  |Nutation Damper Tubular 1.75"DIA 4
Seawinds 1a 2/1/2002  |RAD 6000 Flight Computer 2
Seawinds 1a 2/1/2002 |RS-422 Serial Interface Board 2
Deep Impact 1/4/2004 |SDST(Small Deep Space Transponder) 2
MER 5/30/2003 [|SDST(Small Deep Space Transponder) 3
Pluto/Kupier Express 6/1/2005 |SDST(Small Deep Space Transponder) 2
Starlight 7/1/2006 |SDST(Small Deep Space Transponder) 2
Solar Probe 2/1/2008 [SDST(Small Deep Space Transponder) - 2
Europa Orbiter 3/1/2008 |SDST(Small Deep Space Transponder) 3

Table 2 — Project Usage Database




Financial mechanisms can include direct project funding,
future funding by program offices which projects are part of,
a task order from NASA directly funding the common buy, a
task order from NASA allowing funding through supported
projects with reimbursement to an FHLP task order or an
internal Service Center where projects reimburse JPL for
hardware supplied.

Acquisition-The next step is actually developing and
implementing the common procurement. This involves
extensive coordination with procurement personnel to
develop the procurement package, sending it to industry,
evaluating proposals and selecting the industrial partner. In
developing and negotiating the contract with industry, it is
crucial that the customer projects’ requirements and needs
are communicated and addressed such that the maximum
commonality is achieved. After contract placement, it is
crucial that the build process be monitored, issues are
promptly addressed and delivery commitments are met.

Infrastructure—As deliveries are made to customers, there is
a significant amount of information and application
experience generated and significant need to support project
customers. It is necessary to provide an efficient
infrastructure to address these needs. This infrastructure
includes experts, knowledge, documentation (paper and
electronic), support personnel, test hardware and software.
Content includes test reports, build records, end item data
packages, certificates of conformance, specifications,
application notes, environmental requirements, waivers and
failure reports. Support required by projects includes
investigating and resolving issues, retrieving hardware
information, coordinating hardware logistics (e.g., storage,
transportation, quality assurance, security) and searching for
inventory.

Example

RADG6000-The best FHLP common buy example is the
RADG6000 flight computer (Figure 5), manufactured by BAE
Systems (previously Lockheed Martin) in Manassas, VA.

Figure 5 — RAD6000 Flight Computer

31 flight computers (and 2 breadboards) were bought for 9
projects, including 2 that were shared spares held by FHLP
for all projects. The customer projects had planned launch
dates that ranged over 26 months when this common buy
was implemented.

A significant amount of effort went into estimating the cost
(contractual, JPL labor, additional testing, reserve) and
developing a Memorandum Of Understanding (MOU)
between all customer projects that provided the detailed
agreements for the common buy. It was also necessary to
coordinate closely with the industrial partner on applicable
projects to ensure that this Government Furnished Property
(GFP) dovetailed into their development seamlessly.

Results

For the RAD6000 example, the projects collectively saved
over $3.7M in acquisition costs, enjoyed significant
schedule reserve and shared risk mitigation. Another benefit
to the projects was the delegation of this critical hardware
delivery to FHLP, thereby saving project resources for other
functions.

Although the Projects saved over $3.7M in acquisition costs
directly attributable to this common buy, much more money
was saved in the common infrastructure, experience and risk
mitigation shared by all the customer projects. An example
of this was the shared investigation and resolution for a late-
breaking concern which was successfully resolved in part
due to the large quantity of computers that could be
deployed across the various projects’ integration and test
activities.

This RAD6000 computer common buy became the pre-
cursor for the next generation common buy of Power PC
750 computers (from BAE Systems) currently underway to
support 3 projects with 5 breadboards, 6 engineering models
and 6 flight computers.

Lessons Learned

Hardware heritage-Ensure that the heritage for flight
hardware is carefully scrutinized by all the appropriate
technical, assurance and project personnel, issues are
addressed and disposition is fully documented. It is
particularly important to review any changes from the
heritage baseline to ensure that they are adequately qualified
to the custorer requirements.

Adequate resources—Ensure that adequate resources, such as
the. Contract Technical Manager, necessary support
personnel and appropriate reserve are planned into the
negotiated cost estimate that all projects approve. Ensure
that projects are charged for the services they receive at the
time the service is rendered.

Early assurance and project documented buy-in-Ensure that
mission assurance and key project personnel document their



acceptance of the common buy hardware to meet project
requirements or that projects have approved waivers if
needed.

Document problems and resolutions—Keep a running list of
problems with status/resolution, final disposition acceptance
and rationale. This minimizes re-education of new personnel
later in the common buy cycle.

Ensure financial commitments are met-Implement financial
mechanisms that commit project funds up front and charge
projects as they receive the services.

Future Opportunity: Inter-project system engineering

Expanding this common buy concept to cross-project
product requirements commonality and continuing to
encourage capabilities-driven is a valuable next step. One
approach to doing this might include:

1) Develop and operate small teams organized into
subsystems that would flesh out driving
requirements, key component types, key
components and key manufacturers.

2) Develop a common database of key project
requirements and products planned for use on each

project

3) Analyze requirements/products trades and
sensitivities to mission requirements to minimize
differences

4) Develop projects’ consensus on common
requirements/products

5) Implement common buys to meet highest yield
common products for projects

3. ANTICIPATORY BUYS

Concept

A key strategy to shortening the hardware delivery time is to
anticipate project’s needs and develop inventories (both real
and virtual) to provide rapid availability of flight hardware.
Virtual inventories are addressed by the supplier agreement
portion of FHLP while real anticipatory inventories require a
reasonable investment risk approach. This reasonable
investment typically means that the customer projects or
institution will forward-fund anticipatory buys of hardware
that have a high probability of use by future projects. This
risk profile usually translates into an investment in low-cost,
high-reuse hardware.

Rationale

Having standard hardware available on-the-shelf for projects
in anticipation of their needs significantly increases the
efficiency of the institutional resources as well as providing
strong incentives for project to use this material, which
decreases project schedule, cost and technical risk.

Approach

Since anticipatory buys to create real inventory involve
investment risk, it is important to begin this process with a
thorough market analysis [1] of products considered for
anticipatory buy that include:

1) Acquisition time (Lead-time)

2) Acquisition cost

3) Quantity used across projects

4) Maturity

5) Obsolescence

6) Cost savings using common buy

A more detailed version of this analysis for low-cost high-
volume hardware such as flight electronic parts must include
an analysis of potential use as well as inventory
replenishment.

Funding options are similar to those for common buys where
the inventory replenishment is funded from cost recovery for
delivered hardware.

Example

The Flight Electronic Part Service Center (FEPSC) is the
best example to date of an anticipatory buy mechanism. This
Service Center buys parts for its own institutional stock with
institutional funds and is reimbursed for parts that are
bought or delivered per project request. The institution has
also contributed to this effort to inventory long lead common
use parts. Once project requested inventory no longer is
needed, this inventory can be provided to other projects
which reimburse the Service Center for inventory
replenishment.

Another feature of the FEPSC is that all the required
engineering and acquisition labor required for project and
anticipatory parts buy support is charged through the FEPSC
at a rate that generates a small budget for FEPSC
management, administration, engineering and acquisition
support.

In order to develop the anticipatory parts buy for the
FEPSC, several data sources are analyzed and used:

1) Recent (last 1-2 years) purchased parts history

2) Current project parts requests

3) Projected future needs determined from designers
and parts specialists

Results

In this first year of FEPSC operation (plus an additional
month last year), it has bought over $10M worth of
electronic parts (quantity of about 300,000 parts consisting
of 8,000 part types/values), of which about $563k was
institutionally funded (quantity of 4277 parts consisting of



58 different part types/values) and the remainder was bought
to stock project requests.

Replenishment and anticipatory income has approached
$1M and is expected to double in the next year as unused
project requested parts are supplied to new projects and the
FEPSC is reimbursed. Within a few years of constantly
increasing replenishment, the long lead-time of flight
electronic parts will largely become a faded memory in
project development.

Lessons Learned

Commitment-It is crucial that the institution and projects be
committed to this concept, since they are investing in a
future inventory by paying a slightly higher rate today. It
helps to show the savings afforded by a more coordinated
effort that offsets (if not negates) this increase.

Financial-Several financial considerations must be taken
into account. First, since the institution is buying all the
hardware with eventual reimbursement by the projects when
the requested hardware arrives, mechanisms must be in
place to ensure that these commitments are honored. Using a
Service Center with customer Work Orders has proven to be
far stronger than simple MOUs used for common buys.

Second, it is important that the Service Center be able to
carry a non-zero balance at the end of the year. In the
beginning, the Service Center will run a deficit as parts
bought are not paid back until later. After a few years (in our
case, this has to be done within 3 years due to NASA
contractual requirements), the Service Center will “break
even”. This can actually be done sooner using more
conservatism in income rates and replenishment expenses.

The “right” stock—Clearly the most important consideration
is to inventory the “right” hardware with the characteristics
of relatively low investment risk, low obsolescence and high
customer use. The review process to select this hardware
and maintain the “right” inventory is crucial.

Future Opportunity: NASA Task Order

In the future, FHLP hopes to develop a Task Order with
NASA that will enable a similar funding mechanism that
internal Service Centers have done, but for much higher
. payoff hardware to Projects. Since the initial investment is
much more substantial (typically greater than $50k-$100k
each) than for the low cost Service Center items such as
electronic parts (typically less than $10-15k each), the risk
must be underwritten by our customer.

Even more important in this Task Order approach is the
identification of appropriate hardware to invest in since the
stakes are much higher. Where virtual inventory (e.g.,
. supplier agreements) can be done, this will mitigate this risk.

This approach would increase strategic planning of common
hardware across multiple projects.

4. SUPPLIER AGREEMENTS

Concept

Supplier agreements are created for the purpose of
developing virtual inventories. These can be any kind of
agreement with suppliers that improves the delivery of flight
hardware. Examples include Blanket Purchase Agreements
(BPAs) that are pre-negotiated contracts with suppliers,
supplier-provided residual inventory lists and inventory, and
advance work performed by suppliers (e.g., advance parts
buys).

Rationale

Since all procured flight hardware comes from suppliers
(distributors or manufacturers), developing more effective
strategies that affect the supply chain is an important
contributor to reducing hardware lead-time. Development of
supplier agreements reduces hardware procurement lead-
time since these agreements are made in advance and all
agreed actions can be started in advance of project need,
thereby eliminating this portion of the procurement time.

Approach

The principal approach used to date is the pre-negotiation of
contracts, often referred to as Blanket Purchase Agreements
(BPAs). Some companies may call these Open Purchase
Agreements or General Purchase Agreements. BPAs can be
established for a defined or general class of products and/or
services. The more definition provided up-front, the more
that can be pre-negotiated, such as price and delivery time.

Another approach that has been used is to obtain lists of
available inventory at the supplier. These lists can be easily
updated frequently if Internet links are provided. Typically
this inventory is the result of overage from other orders. An
expansion of this concept could include planning or building
of product for other customers so that projects can take
advantage of procurement “synchronized” with other
customers.

A more complex supplier agreement would be pre-
negotiated advance work performed by the supplier. This
could include advance material procurement, partial build,
complete build and advance inventory. The degree of
supplier investment will be proportional to the expected
return. This return can be increased through improved
customer need forecasting, increasing the quantities
procured or increasing the market share for the supplier. For
higher supplier investment, the customer may have to
contribute some up-front funds as well.

Examples

Mag-3 Power Converters—FHLP worked with the Electronic
Parts Engineering Office to create a BPA for hybrid DC/DC
power converters that provided converters for 5 different
projects, saved many weeks of procurement and focused



engineering and assurance resources on a strategic supplier,
Magnitude-3 (Mag-3). Power converters are typically not
specified until the customer determines what power, voltage
and output values are needed, in large part due to the
relatively high cost of these parts (from $5k for a space-
commercial part to more than $20k for a radiation-hardened
high reliability part). A representative picture of this hybrid
part provided at the manufacturer’s web site is shown in
Figure 6°.

Figure 6 — Mag-3 Power Converter

3 of the 5 projects initially planned separate procurements
until FHLP worked with these projects to get agreement to
use a BPA, with each of their separate orders as an Order
Release against the BPA. As the 2 new projects required
Mag-3 converters, new Order Releases were developed to
address their needs.

Results

This BPA saved each project from the contract initiation
process that typically takes 2-4 weeks, as well as the shared
effort of a single contract. A BPA “mini-audit” was also
done by the appropriate technical, project and assurance
personnel which saved considerable effort over each project
doing this on their own.

Lessons Learned

One lesson learned is that it is important to maintain the
supplier agreement once it is established. For BPAs, this
means using the BPA, while for on-line inventory lists, this
means ensuring the lists are periodically updated.

Future Opportunity: Space Logistics Consortium

An exciting future opportunity is the Space Logistics
Consortium, in which FHLP serves as the bridge between a
community of users and suppliers interested in space
hardware. This would provide significantly increased
leverage for the users with the suppliers for this relatively
niche area. A crucial element in making this work is
security: protecting user hardware information from other

3 Magnitude-3 Website provided picture

users, since many users compete with each other and this
information might reveal competition-sensitive data.

5. RESIDUAL INVENTORY

Concept

The residual inventory program is an initiative to efficiently
re-utilize residual inventory from launched projects to save
material cost and eliminate lead-time.

Re-utilization of hardware is an idea that is not new; rather,
the problem is efficiency. The nature of spacecraft hardware
is that much of it can be re-used while at the same time
much of it cannot as missions often utilize specialized
designs with hardware that is unique to that mission.

The problem is balancing between excessing (the
government process for dispositioning unneeded material)
hardware that could have been re-used, and creating a large
infrastructure to keep all hardware, some of which will never

be used.

FHLP has created a system that integrates engineering,
design, manufacturing, procurement, quality, logistics and
financial processes to form a synergistic team that provides
hardware as efficiently as possible.

Rationale

The residual inventory program reduces project costs by
supplying hardware to projects at a minimal cost (FHLP
labor to deliver hardware) and with virtually no lead-time.
Not only does a project save the cost of the hardware itself,
much of the development costs can be eliminated as well
including design, procurement, integration and test, and
support costs associated with these activities. A large part
of the savings depends on the condition of the hardware
received into FHLP. Certified hardware with appropriate
pedigree and quality seals might be used as-is, whereas
hardware with unknown history may require re-test, re-
qualification or waivers.

Approach

The residual inventory process life cycle is demonstrated in
Figure 7. As shown in the blue-boxed steps prior to and just
after launch, the cycle starts at the beginning of a project
during the proposal phase and continues through the
planning, design process and finally, launch. During this
time, use of FHLP inventory (common buys, anticipatory
buys, supplier agreements, and residual inventory) is
included in the planning and design process. During the
proposal phase, projects can identify residual hardware to be
used, reducing the cost of the proposal. During the design
phase, projects request and obtain the hardware which yield
cost, schedule and technical risk reductions.



Figure 7. Residual Inventory Life Cycle

Additionally, part of the planning process is identifying that
residual inventory will be sent to FHLP after launch. The
green graphics in Figure 7 describes how the hardware flows
through the residual inventory capture and registration
process after launch until it is requested again by a project
during the proposal and design phase, starting the cycle
again.

After launch, JPL and its subcontractors have millions of
dollars of hardware left over that is not utilized for flight,
reflight (as applicable), operations-phase testbeds or testbed
spares. This hardware may or may not be valuable to a
future project. The key is to capture the valuable hardware
in a way that the cost of capture is significantly less than the
hardware value to a future project. FHLP captures this
residual hardware from 3 sources:

1) Electronic parts residual inventory
2) JPL subassemblies residual inventory
3) Subcontractor residual inventory

All electronic parts at JPL are bought through the Flight
Electronic Parts Service Center (FEPSC). Some are bought
utilizing anticipatory buys and supplier agreements. Others
are bought in response to specific project requests. Due to
minimum buy and spares requirements, there are often parts
that are not used by the requesting project. Once the project
is complete, these parts become residual inventory and are
available to new projects. This inventory is stored,
controlled and managed with all other parts through the JPL
parts database called Electronic Parts Information Network
System (EPINS). The cost of maintaining and supplying
this residual parts inventory is minimal since is an integral

part of the electronic parts supply business from the
beginning.

JPL and subcontractor subassembly level hardware are
treated similarly. After a mission has launched, FHLP
works closely with property management, contracts
management and the subcontractors to generate
comprehensive property lists that contain all unneeded
hardware. The lists are reviewed by Subject Matter Expert
(SME) teams in each subsystem category: Attitude Control,
Command and Data Handling, Mechanisms, Power,
Propulsion, Pyrotechnics, Structures, Telecom, Thermal, etc.
to identify residual hardware that may be valuable for future
projects. These technical division experts already have a
vision into the future as they are designing current missions
and are thinking about future ones. The chosen items and
their pedigree are sent to FHLP for staging (decomposing
from a complete shipment to individual items in stages) and
storage. This process assures that the most critical items are
delivered to FHLP Bonded Stores and time and space
resources are not spent on the less valuable items.

During the SME review process, key information is
collected to better understand the value of the hardware and
to pass this information on to the customer. This includes
administrative and technical information such as part
number, serial number, past project, cognizant engineer,
storage requirements and very importantly available
pedigree.

The hardware is also rated as flight or non-flight. Hardware
received as flight will generally retain its flight status. Some
hardware may be reused, but due to condition, design, or



other issues, will be retained for non-flight engineering
development activities.

The hardware’s estimated replacement cost, lead-time,
probability of re-use (low, medium, high) and final
disposition (user/project retain, store or excess) are
determined. A low probability of re-use rating will most
likely cause the hardware to be excessed, reducing
infrastructure required to maintain it. A high rating will
initiate a review of the hardware to assure proper pedigree,
packaging and storage conditions are maintained so that it
can be re-used with the minimum effort. A medium rating
will cause the hardware to be retained and stored, but no
further effort will be put forth until the hardware is needed.

This information is also used for metrics to help monitor
performance and determine future guidelines for hardware
retention and use. Metrics are generated in several key
areas, such as value, lead-time, cost-benefit, usefulness, and
project penetration.

Registration and Storage-Once the hardware is reviewed
and the appropriate disposition is made, FHLP registers
(logs it, takes picture, assigns unique F# barcode) and stores
the hardware. The key to registration and storing is to have a
cost effective system, retain control, and make the hardware
accessible to the customer.

FHLP has developed a registration and storage process that
utilizes current JPL business processes, systems and
resources. Upon receipt, FHLP stages the material and sorts
it by subsystem The hardware is registered and stored in
FHLP Bonded Stores (Figure 8) utilizing the JPL Oracle-
based NBS (New Business Solutions) Assets property
management system. This is a simple process that utilizes a
bar code for the hardware, location, and owner. FHLP uses
an FO0000X tag (for “Flight”) sequence to differentiate from
other property. The hardware is scanned into the system and
is displayed in the owner’s inventory. At any time after that
initial entry, the hardware can be moved to new owners and
locations on line with acceptance/rejection mechanisms in
place to assure both current and future owner agree with the
transaction. Additionally, a move request to the
transportation group can be generated on line if required.

&

Figure 8. FHLP Bonded Stores

The material information taken during the SME review;
namely the hardware location and owner information as well
as a digital picture are then loaded into an intranet catalog
available on-line to all JPL personnel. The catalog contains
all available hardware information and is discussed in detail
in the Hardware Information Section below. This is all
done with support from JPL institutional resources.

Every year thereafter the hardware is re-evaluated for
probability of use, value, and other characteristics that
define its value to the customer assuring that the hardware
and information about it are current. Additionally, all
hardware that is no longer deemed useful is dispositioned as
excess so that resources are used on the remaining critical
hardware.

Example

The Mars Rover Software Development Unit, Rocky IV
(Figure 9) is a good example of valuable hardware re-used
for development. After being used on Mars Pathfinder and
again on Mars 01, its probability of use was estimated as
low and it was planned for excess. The Rover’s replacement
cost was estimated at $750,000 and since it appeared
prudent to store this for some time, FHLP registered it.
Within 3 months it was requested for use by the Rover
development program and used as a baseline for a rover
scaling study.

Figure 9. Rocky IV Software Devel’t Rover

Results

The following statistics show some of the data collected for
residual inventory. Over $1.5 million worth of residual
inventory was delivered to 18 projects in FY01. A summary
of the items delivered follows:

Quantity of Projects Supported 18
Quantity of hardware items delivered 59
Cost Savings of hardware items delivered $ 1,048,900
Quantity of Electronic Parts delivered 10,879

Cost Savings of Electronic Parts delivered $ 510,837



A summary of the current inventory not including electronic
parts follows. Over $34 million is currently available in
inventory for use by projects.

Quantity of projects in inventory 25
Inventory value $ 34,459,370
Total quantity of items in inventory 1340
Inventory line item quantity 448

Average age 1994
Additionally, the current available electronic parts inventory
exceeds 1.3 million items and has a value of over $23
million.

The value of delivered residual inventory metric (Figure 10)
shows the value of that inventory, including electronic parts,
delivered over time. This metric has a large spike in July
2001, caused by the rover delivery. The delivered lead-time
profile metric (Figure 11) shows the lead-time saved of the
subassembly hardware delivered (electronic parts data not
available at press). The inventory value by subsystem
metric (Figure 12) shows the value of all items in inventory
by subsystem, totaling almost $35 million. Note that
comprehensive SME reviews have been completed on 3 of
the 14 subsystems, so the data is partial.
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Figure 10. Delivered Value
Lessons Learned

Pedigree — Pedigree is an important contributor to hardware
value. Request all pedigree early in the capture process to
assure it stays with the hardware. Maintain a unit history log
for hardware taken out of inventory.

SME Reviews — Hold SME reviews early in the process to
ensure valuable hardware is captured and to help spend as
little resources as possible on non-valuable hardware.

Electronic parts — From FHLP’s initial experience, the cost
of capturing parts with sufficient pedgree is high compared
to its acquisition cost.
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Figure 11. Delivered Lead Time
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Figure 12. Inventory Value

Future Opportunity: Flight Material Management System

An integrated process/system for controlling and tracking
flight material within JPL is the future Flight Material
Management System (FMMS). This system will begin with
the bardware supplier providing a tracking mechanism (e.g,
bar-code, matrix-code directly marked on the hardware) that
can be used throughout the hardware’s life cycle. All
processes that interact with this hardware will be able to be
tracked with FMMS. FMMS will also be interface to
configuration management, property management, logistics
services, and hardware safety systems for greater synergy
between support organizations. An automated storage
facility will be environmentally controlled and secure.
Hardware inventory, records and design information will be
available on line.

Implementing FMMS will continue to decrease the cost and
lead time of hardware and information, by making it more
readily available. It will increase the quantity and
availability of material records and technical information
and therefore increase the probability of hardware use. It




will increase the accountability and safety of hardware, also
increasing the probability of hardware use. And finally, it
will enable missions that otherwise might not happen by
providing more material at low cost and risk to the projects.

6. HARDWARE INFORMATION
Concept

FHLP’s charter is to reduce the lead time and cost
associated with material used by flight projects. It performs
this function by creating a real and virtual inventory of flight
hardware and providing information about this material to
designers and projects. Real inventory consists of residual
inventory available from prior projects and tangible
inventory from ongoing procurements, such as common
buys. Virtual inventory consists of supplier agreements, such
as open contracts for material, vendor/distributor residual
inventory and unallocated material from ongoing
procurements yet to be delivered. FHLP provides

availability information about material in these real and
ight Hardware Log

virtual inventories to proposers, designers and projects in
order to enable new missions, speed development time, and
reduce cost and risk.

Rationale

The objective of the FHLP information system is to provide
comprehensive access to flight material in order to decrease
the development time and cost for flight systems. The
principle information provided today is availability of flight
hardware under the cognizance of FHLP through the FHLP
Catalog. Capabilities for selection, request, common
procurement, allocation, delivery, and replenishment of the
FHLP inventory are provided by this information system, as
well as a library of relevant product documentation and
records.

Approach

An integral part of FHLP is providing customers access to
hardware and technical information. FHLP has developed a
website that provides this information to all internal JPL
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The Flight Hardware Logistics Program {FHLP] is a program office created as part of JPU's Develop New Products (DNP) initiative 1o reduce
lead-time associated with materal used by fight projects. It performe this function by creating an invardory of fight hardware and providing

The inventory cansists of residual inventory om prior projects, inventary from ongoing procurernents such as commuon buys, and inventory

The general FHLP process is: 1) new praposals check with FHLP for material availability, 2) new projects design in residual inventory and
comman buy hardware, 3) curent projects use material to build spacecraft, 4) launched projects register residual material for re-use,

The purpose of this FHLP Website is ta make infarmation about flight material readily accessible for inclusion into spacecraft and instrument
design. The catalogs list material readily available through JPL, industry, and other NASA centers and agencies as well as general product
information (subsystem, past project, manufacturer, quantity availahle, records availability, size, weight, value, etc.).

The FHLF Catalog is an inventory of residual materiel fram past flight projects available to JPL missions. This catalog is sorted by subsystemn
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Material information includes links to the FHLP Charter, Policies, and Procedures.

Comments regarding this site should be directed to the FHLF Manager, Kevin P Clark

Figure 13. FHLP Website




customers instantly (Figure 13). The overall FHLP
information system architecture is shown in Figure 14. This
site is organized as follows:

1) Materiel Catalogs

2) Mission List

3) Project Usage Database

4) Program Library

5) Process Material

6) Comments — send email to FHLP process owner

The principle interface for the user is the FHLP Catalog,
which is a centralized FHLP-controlled database of real
inventory that FHLP has cognizance of, whether FHLP or
users are storing it. It is driven by JPL’s NBS (New
Business Solutions) Oracle Assets module, which provides
the interface to all users to control their own assets. The

Demand
FHLP Website

Legend
FHLP Activity

the soft copy as desired.

The catalog also has a shopping cart capability so that the
user can request several items of hardware on-line. The
request sends an e-mail message to FHLP that the items
have been requested and an automatic response is sent to the
requestor that FHLP will respond within a week regarding
the availability and shipment of the hardware. If more than
one customer requests an item, FHLP will help negotiate a
resolution and generate an MOU documenting the

agreement.

Another capability of the catalog is its link to the Electronic
Parts Information Network System (EPINS) inventory of
electronic parts and connectors that are available for
projects to use. FHLP has created a link to this database
with extensive search capabilities for parts. The user can

Figure 14. FHLP Information System Map

catalog houses all information on current FHLP inventory,
including its control number, part number, quantity,
manufacturer, previous project, cognizant engineer,
available pedigree, and a digital picture (Figure 15).

The catalog is organized by subsystem, so that the user,
typically an engineer, can easily locate the hardware
required. It has the capability to sort by any data field such
as part number, previous project, etc. It also has a report
capability with standard report options as well as
personalized options. The reports can be exported to
Microsoft Excel so the user can manipulate, send and utilize

search by single or multiple characteristics of a part, such as
part number, description, generic part number,
manufacturer, or package. It also allows a search of value,
rating, and tolerance, using a specific value or a range to
find a specific part in stock, or a range of parts that might be
acceptable.

Another integral part of the website is the Mission List and
Project Usage Database (PUD) as discussed in the
Common Buy section. The Mission List (Figure 4)
describes FHLP potential customers and helps prioritize and
plan future activities such as: support to projects during the
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Figure 15. FHLP Catalog

proposal phase; developing anticipatory and common buys
during preliminary design; supplying hardware during the
build phase; and capturing residual hardware after launch.

The Project Usage Database (PUD) is orgenized in a
hierarchical product breakdown structure to the component
level that decomposes the FHLP Mission List into elements
(subsystems), then into component types (e.g., transponders,
antennas) and finally into the products (e.g., RAD6000
computer) themselves with information about the product
maintained at the lowest (product detail) level. An output
from the PUD is shown in Table 2. This information is used
to:

1) Help FHLP explore common design and hardware
opportunities on current projects.

2) Help proposal customers find hardware used on
past projects to determine technical requirements,
cost, and lead time of hardware.

The Product Library is a collection of FHLP programinatic,
product, project, and technical information organized in
Docushare (library tool from Xerox). Information relating
to specific projects or missions can be found in the

“Projects” folder, such as residual inventory available for
use on MER. Technical data on FHLP products such as the
RAD 6000 Flight Computer can be found under the
“Products/Parts” folder. Other FHLP programmatic
information including presentations can be found in the
FHLP Overview, Information Systems, and Presentations
folders.

The library also has connections to technical websites
generated by others at JPL. The best example to date is the
Flight Equipment Database (http://fed.ipl.nasa.gov) internal
website, generated by a JPL engineer. The website
organizes information about flight hardware in a manner that
makes sense to a typical engineer and includes valuable
technical and lessons learned information that could save
current and future engineers time.

The Process Material link includes FHLP released policies
and procedures such as a Charter, User Guide, Transfer of
Project Material (Residual Material), Expansion of
Inventory (Anticipatory Buys), Brokering of Consolidated
Material Buys (Common Buys/Supplier Agreements), and
an Internal Operating Procedure. Informal procedures
helpful to users such as how to hand-carry flight hardware



off-lab can be found here and also in the “FHLP Process
Collection” folder in Docushare.

Example

The website and catalog are continuously used to find
material and information for projects. For example, an
engineer looking for a Mars Pathfinder Altimeter for
possible use on MER was able to search the catalog for that
item. He could have searched the catalog by sorting for part
number, but he didn’t have the part number. He could have
also searched by description, but he didn’t know the exact
name. So he searched by previous project, scanned through
the available items until the desired item was located.
During the scan, he also noted that there were some related
antennas that he needed. The items were delivered the day
that they were required and scanned to the new owner and
location. Total cost for the search and delivery was
approximately two hours for hardware worth about $15,000
with a lead-time savings of 9 months.

Lessons Learned

Data Availability — There are many databases that exist but
-are not available to those who need them. Identification of
these databases and plans to make critical data available is
an important contribution. There is also more technical
information on key products required.

Integrated data — Databases are not linked or available to
users in a single location. Significant time is spent by
engineers looking for current and accurate information.
Also, proposal teams require certain information quickly. A
further improvement would include synthesis of available
data from different communities to increase information
content, such as linking application experience (user) with
technical specifications (developer). ~

Future Opportunity: Hardware “Information Central”

Vendor links, Fact Sheets, Summary Sheets, JPL Technical
Division information, Vendor information, Industry Product
Information Process (IPIP) - Dan Thunnissen, CSMAD
(Center for Space Mission Architecture and Design),
Proposal Center databases, Product Data Management
System, Hardware inventories linkage, Product Attributes
Database, Heritage information, Web-bots

As FHLP and its corresponding information system grows
over time, this will serve as the ultimate portal for
information about material needed for development of space
systems. From its current foundation of availability
information for known flight inventory, it is expected to
grow to include:

In the short term, links to other JPL hardware databases:

1. Propulsion database —Access database of hardware
in propulsion bonded stores.

2. Fasteners database —Database in Smart Shop of
fasteners used to build flight and prototype
hardware.

3. Pyrotechnic devices —-Microsoft Word log data of
pyrotechnic devices.

4. DSN database —Database that contains over 7000
inventory items used by the DSN.

5. NBS - Oracle Acquisition and Assets module
linkages.

6. Proposal Center databases

And in the long term, links to additional hardware and
information:

1. Additional Technical information (e.g., design data,
specifications, Fact Sheets, Summary Sheets)

2. Product Data Management System

3. Vendor information (e.g., application notes,
alternative parts)

4. Industry Product Information Process (IPIP)

5. Supply chain information (e.g., supphers common
buys, open contracts)

6. Application information

7. Heritage/pedigree information

8. Search capability across multiple inventories

The FHLP information system has to interface with many
JPL and contractor technical and business systems,
including configuration management, acquisition and
logistics. On the demand side of FHLP information systems,
it is important for FHLP information to become fused into
the design process and development systems so that this
centralized information is provided seamlessly to design
databases without designers having to search for it. On the
supply side of FHLP information systems, it is important to
provide an effective channel between flight hardware
suppliers and the users. Consortium procurements with
competing companies through FHLP will require secure
handling of usage information. Eventually, automated
“agents” will seek optimum logistics solutions to project
supply problems, new technology products (including their
respective qualification cycles) will complete the virtual
inventory and FHLP will be expanded to include services
and software needed for flight development.

7. PROJECT SUPPORT

Rationale

Project Support is the end product of the every segment of
the Flight Hardware Logistics program. The FHLP as part
of the Project Planning Office is dedicated to supporting
projects during the planning and proposal development
phase, and also through the entire life cycle of a project



(Figure 16). This allows the engineering team to concentrate

hardware information directly used in the proposals. FHLP

Figure 16 — FHLP Project Support Life Cycle

on design, while FHLP concentrates on providing technical
information and hardware.

Concept

The goal of FHLP is to support projects with hardware,
information, and services as efficiently as possible. This
means having easy access to the following:

1. critical hardware

2. long lead hardware

3. low/no cost hardware

4. technical information

5. logistics services

FHLP has and continues to work with Technical Divisions,
Configuration Management, Quality Assurance, Systems
Safety, Records Management, Property Management, and
Logistics Services, to develop innovative processes and
systems to support this goal.

Approach

Proposal Phase-During the proposal phase, FHLP provides
real time support to proposal teams by supplying valuable

works with each subsystem designer to understand what type
of spacecraft and hardware is being proposed. With that
information, FHLP researches the residual inventory and
anticipatory buy inventory for available hardware, whether
for flight or engineering development. Additionally, FHLP
researches other current missions for hardware that may
come available or similar missions for common hardware, or
common hardware design opportunities. Finally, FHLP
provides technical information of past or current missions
that might be helpful with the proposal, including hardware
cost, lead time, technical specifications, or other critical
requirements.

Design Phase—During the preliminary design phase, FHLP
provides hardware and hardware information to engineers
and designers.  During preliminary design, technical
information on past and current projects is helpful in
defining requirements and specifications for new designs.
FHLP can help projects find this information and utilize the
associated hardware for breadboard and engineering
hardware. If a project requires specific hardware, FHLP can
search the available residual, anticipatory buy, common buy,
and supplier agreement inventory for that hardware, provide
pedigree as required, and provide logistics support for
movement.



FHLP will also work with the projects and subsystem
experts to identify possible common buy opportunities with
other projects. FHLP will coordinate the technical
discussions, contracts management, and delivery of this
hardware (see detail in the Common Buy section). FHLP
will also perform lead-time analyses for parts and hardware
to determine anticipatory buy opportunities and coordinate
discussions with the Parts User Groups for facilitating high
quantity buys with other projects (see details in the
Anticipatory Buy section). Finally, FHLP can generate
supplier agreements with key suppliers by completing the
procurement and contracts in advance to help reduce
procurement cycle time (see detail in Supplier Agreement
Section).

Build and Test-During the build and test phase, FHLP
works with the projects to deliver hardware and support with
technical issues. During test and analysis, FHLP will help
coordinate the activities with suppliers and subcontractors.
If the hardware requires movement to non-JPL facilities,
FHLP will coordinate with contracts, transportation,
security, and quality to assure hardware is delivered quickly
and safely.

Operations—After launch, FHLP works with the project to
disposition residual material as part of the closeout process
(see details in Residual Material). FHLP also supports
projects with other logistics activities including movement
and storage of flight hardware and equipment that might be
required later during operations. FHLP has even worked
with the projects to move the models to museums for
display, including the Mars Rover (Marie Curie) to the JPL
Visitors Center and the Cassini Mockup a museum, yet to be
determined.

Examples

FHLP has provided support to 8 proposal teams, providing
common buy  opportunities, residual inventory
recommendations, hardware information, and cost and lead

time estimates, saving the proposals time, cost and
improving proposal accuracy.

Additionally, FHLP has provided logistics support to
projects in their implementation phase. Some examples are
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Figure 17 - Projects Supported

coordination and delivery of FHLP common buy flight
computers for MER and Deep Impact to off-site facilities to
support development testing, saving valuable engineering
time during critical phases of the program.

Finally, FHLP has supported projects in their operations
phase. Examples of this include the provision of residual
parts for Cassini testbed enhancement and storage of
residual hardware for a range of operational projects.

Results

FHLP has provided project support to 47 projects in FY01
(Figure 17). This included support to common buys,
anticipatory buys, residual inventory delivery, material
information, proposal support, and residual inventory
capture during project closeout (Figure 18). '

FHLP sent out a survey at year end to 86 key customers in
FY0l to provide information on performance and
suggestions for improvement. The resulting 50% response
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rate was very positive and generated a score of 4.5 out of
5.0. More valuable however, were the identification of the
most valuable activities and suggestions for improvement
which will help drive our plans for FY02 and beyond.

Lessons Learned

Rapid proposal team response — Proposal teams work so
quickly that support must be proactive, or they will not be
able to use the information.

FHLP Procedures — FHLP logistics support to projects must
have very clear procedures, forms and examples. The
infrastructure process created by these “lean and mean”
procedures may be implemented by FHLP, engineering,
business and project personnel.

Future Opportunity. Integrated Technology Development

The technique that FHLP employs to determine common
project needs and match these to hardware capabilities and
available inventory can be applied earlier in the technology
development cycle. FHLP currently works only with
hardware that is fully developed; however, the same
commonality approach can help drive common project
requirements towards a more efficient qualification of
needed hardware. This could also aid technology developers
in identifying potential funding sources.

New hardware development is often conducted in response
to a limited set of future project requirements. Applying a
systematic method to understanding and mapping out all the
future potential projects’ needs would provide the widest
possible application of hardware and highlight the range of
requirements so that the hardware developed will satisfy the
maximum number of these future projects.

Additionally, FHLP’s overall life cycle must include a good
understanding of technologies in development, since many
of these will be qualified hardware that proposals and
project will need information about and delivery of by the
time they are ready for implementation.

8. CONCLUSIONS

The Flight Hardware Logistics Program (FHLP) has
generated and implemented a process to help Projects
reduce schedule, cost and technical risk, through the
synergistic combination of engineering and business best-
practices. Although FHLP has made tremendous strides its
goals to date, there are still tremendous opportunities for
more breakthroughs in project development.

By focusing on and expanding the current initiatives of
common buys, anticipatory buys, supplier agreements,
residual inventory re-use, enhanced hardware information

and ongoing proposal and project support, FHLP will
achieve further breakthroughs in cost savings, lead-time
savings, and risk reduction for projects. Improvements in
these areas, such as a broader library of technical
information, a more valuable inventory of hardware, a direct
part marking inventory system, linking to other JPL and
industry hardware databases, and partnering with other
NASA centers will increase FHLP’s capability to support
projects. Similarly, expansion of our technical information
database such as improved pedigree availability, expanded
technical libraries of past and current projects, and links to
supplier technical and specification databases, will provide
the engineers additional information saving valuable time,
both in cost and development cycle time.

FHLP will continue to discover innovative cost and cycle-
time savings techniques that will utilize technical, business,
and support functions to support JPL and NASA projects,
enabling new missions and helping to make them successful.

ne

The work described in this paper was carried out p/the Jet
Propulsion Laboratory (JPL), California Institute of
Technology, under a contract with the National Aeronautics
and Space Administration. The Flight Hardware Logistics
Program (FHLP) is an institutional element of JPL’s Project
Planning Office under the Project Support Office that
provides cross-cutting support to JPL projects.
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